
* As a result, the ACE Team was established to:
< Develop uniform work and cost breakdown structure for DOE

Environmental Restoration (ER) work

< Share cost information and lessons learned between sites,

< Develop standardized cost estimating tools and systems for project
and program managers to check contractor estimates

< Train DOE Project/Program managers on fundamentals of cost
estimating

< Act as a resource for cost engineering needs
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